

Minsheng–Xizhi Line

A cross-city LRRT project whose Taipei section remains in central review while the separately reported Xidong section is under construction.

MINSHENG–XIZHI LINE			
TAIPEI SECTION 11.02 ^[1]	TAIPEI STATION STRUCTURES 8 underground, 1 elevated ^[1]	SYSTEM TYPE LRRT, the same system type as the Xidong and Keelung MRT projects ^[1]	XIDONG SECTION 5.56 ^[2]
XIDONG CONSTRUCTION CONTRACT NT\$31,961,983,967 ^[3]	XIDONG TARGET COMPLETION April 2032 ^[3]		

One name, two current project records

The Minsheng–Xizhi project is a cross-city LRRT plan, but its current official records divide it into a Taipei [\[1\]](/rail/thsr/stations/taipei/) section and the Xidong section in New Taipei. [\[2\]](#) Taipei DORTS describes the corridor through Daitong, Zhongshan, Songshan [\[1\]](/rail/metro/stations/g19/) and Neihu [\[2\]](/rail/metro/stations/br19/) before reaching Xizhi, with links to the Tamsui–Xinyi, Zhonghe–Xinlu, Wenhua, Circular and TRA systems. [\[1\]](#) Its current Taipei record gives approximately 11.02 km and nine stations, eight underground and one elevated. [\[1\]](#) The same page says the system is LRRT, consistent with the Xidong and Keelung MRT projects, and assigns the route number SB. [\[1\]](#)

New Taipei's current route page uses the name Xidong MRT, while retaining “formerly Xizhi–Minsheng” in its title. [\[2\]](#) It gives the Xidong section as 5.56 km and six stations, of which 4.75 km are in New Taipei and 0.81 km are in Taipei. [\[2\]](#) The page describes the route through Shehou, Tongxing and Xike to the Xizhi District Office, with transfers to Wenhua, Keelung MRT and TRA. [\[2\]](#) The two records therefore describe related phases and interfaces, not a single final station list that can safely be assembled by adding their counts. [\[1\]](#) [\[2\]](#)

Approval and construction status

The feasibility report was submitted to the Ministry of Transportation and Communications on 3 January 2011 and approved on 19 December 2011.^{[1] [4]} That feasibility approval does not mean that the current Taipei comprehensive plan has been approved: Taipei DORTS records the Taipei section's fourth resubmission on 2 July 2026, while its urban-plan change still has no approval date.^[1] New Taipei's Taipei-section page likewise labels the plan as not yet approved and says its route information is for reference.^[4]

The Xidong section has advanced further. New Taipei records its main turnkey contract as awarded on 22 October 2024 and started on 20 March 2025, with a contract value of NT\$31,961,983,967 and a target completion in April 2032.^[3] The same progress page reports 0% for the city-controlled programme as of July 2026, while separately listing critical water-relocation and road-widening works that began in December 2023.^[3] That percentage and those package dates use different reporting measures; they should not be turned into one inferred construction percentage.^[3]

Earlier alignments and changing scope

An earlier DORTS technical-journal record described a 17.52 km main route and a 2.26 km branch, with 15 main stations and three elevated branch stations.^[5] Its alignment ran underground from Dadaocheng through Minsheng and the central east-west corridor, then crossed the Keelung River, passed through Neihu and a mountain tunnel, and continued via Shehou, Xike and Xizhi.^[5] The current Taipei page's 11.02 km and nine-station figure is a later Taipei-section scope, not a correction that erases the earlier planning record.^{[1] [5]}

The older environmental-planning material labels early stations SB01–SB06 but explicitly says those station names were not formally determined and were only planning-stage identifiers.^[6] Current official pages do not publish a final Taipei station-name and station-code list, so those labels are not promoted to station pages or structured station data.^{[6] [1] [4]} The DORTS feasibility index confirms that the feasibility study is available as a multi-chapter report, but the current project pages remain the controlling evidence for present scope and status.^{[7] [1]}

What remains open

No fetched primary page supplies a complete-corridor opening date, current Taipei construction percentage, Taipei timetable, observed ridership series, final Taipei station codes, or a unified accessibility and interchange inventory.^{[1] [2] [3] [7]} Those values remain TBC until later approved-plan, procurement, operator or TDX records establish them.^{[1] [3]}

References

7 of 7 sources on this page are primary — published by the operator, the builder or government.

- 1

Minsheng–Xizhi Line project page [<https://www.dorts.gov.taipei/cp.aspx?n=640DFDDFA9B8FEA8>]
民生汐止線

PRIMARY

 Taipei City Government Department of Rapid Transit Systems (臺北市政府捷運工程局) accessed 2026-08-25
Full current Taipei project page for the route, section length, station structures, system type, review chronology, urban-plan status, design progress and environmental approvals.

- 2

Xidong MRT (formerly Xizhi–Minsheng) project page [<https://www.dorts.ntpc.gov.tw/about/route/8119Zo7NZveD>]
汐東捷運（原汐止民生線）

PRIMARY

 New Taipei City Government Department of Rapid Transit Systems (新北市政府捷運工程局) accessed 2026-08-25
Full current New Taipei route page for Xidong's 5.56 km, six-station scope, section split, interfaces, approvals, route relationships and construction history.

- 3

Xidong MRT construction progress [<https://www.dorts.ntpc.gov.tw/about/routeProgress/8119Zo7NZveD>]
汐東捷運（原汐止民生線）施工進度

PRIMARY

 New Taipei City Government Department of Rapid Transit Systems (新北市政府捷運工程局) accessed 2026-08-25
Full current progress page for the July 2026 controlled-programme percentage, main turnkey contract, critical works, contractors, start date and target completion.

- 4

Minsheng Line project page [<https://www.dorts.ntpc.gov.tw/about/route/Wr6421Jvd9nR>]
民生線

PRIMARY

 New Taipei City Government Department of Rapid Transit Systems (新北市政府捷運工程局) accessed 2026-08-25
Full current Taipei-section record for the unapproved reference alignment, medium-capacity description, transfers, feasibility approval and review chronology.

- 5

Taipei Metro Engineering Journal no. 44, page 65 [<https://ebook.dorts.gov.taipei/JRTST/ebook/no44/files/basic-html/page65.html>]
捷運技術半年刊 第44期

PRIMARY

 Taipei City Government Department of Rapid Transit Systems (臺北市政府捷運工程局) accessed 2026-08-25
Full technical-journal page for the earlier 17.52 km main route, 2.26 km branch, 15 main stations and three branch stations, and the 2007–2011 planning history.

- 6

Taipei Metro environmental-impact-assessment practice, page 33 [<https://ebook.dorts.gov.taipei/ebook/no3/files/basic-html/page33.html>]

PRIMARY Taipei City Government Department of Rapid Transit Systems (臺北市政府捷運工程局) accessed 2026-08-25

Full technical page for the earlier Phase 2 planning station identifiers and the warning that the station names were not final.

7 **Minsheng–Xizhi feasibility study report index** [https://www.dorts.gov.taipei/News_Content.aspx?n=4027AA15756300C8&s=723720BF36363E12&sms=4E98D53D04E37D56]

臺北都會區大眾捷運系統民生汐止線暨周邊土地開發可行性研究報告書

PRIMARY Taipei City Government Department of Rapid Transit Systems (臺北市政府捷運工程局) accessed 2026-08-25

Full DORTS index page for the feasibility-study report chapters and its publication record; it is used here to establish the report boundary, not to substitute a chapter for the current project page.

Last updated: 2026-08-25

An independent, non-commercial reference site. Not affiliated with any transit operator or government body in Taiwan. Line colours are the official values published by each operator through Taiwan MOTC's open data platform. [About this site.](#)

Station names, codes and sequence from TDX Transport Data eXchange, Ministry of Transportation and Communications, operators TRTC, NTMC, TYMC, and TMRT. Government open data. Retrieved 2026-08-24; source last updated 2016-11-23. The 12 Sanying station records absent from TDX are sourced directly to New Taipei Metro and government publications on their pages. Provenance.